COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2014

ESTI MATE SUMVARY 13: 30: 14
CONTI D: C20105 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20105- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 56.5  DAYS TIME ALLOW 109 WORK DAYS
PR EMERGENCY FENCE PRQJECT EAS PERCENT TIME:  51.83 ORI G TI VE ALLOW 109 WORK DAYS
PRQJECT NO ER R400- 311
PR EMERGENCY FENCE PROJECT EAS
NAME OF ROAD:
PRQJECT COUNTI ES: WELD, REG ON 4 LOGAN
MORGAN
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 10/ 25/ 2014 DATE TI ME STARTED 08/ 04/ 2014
5795 | DEAL DRI VE DATE LET 06/ 26/ 2014 DATE WORK BEGAN
DATE AWARDED 07/ 09/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 31/ 2014 DATE ACCEPTED
ER E CO 80516 DATE NOTI CE TO PROCEED 08/ 04/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 693, 599. 00 PARTI Cl PATI NG $ 205, 310. 00 $ 54, 902. 80
AWARD PRQIECT AMT: $ 857, 295. 90 NON- PARTI Cl PATI NG 860. 00 0.00
PERCENT COVPLETE: 29. 72% TOTAL EARNI NGS 206, 170. 00 54, 902. 80
FUNDS AVAI LABLE: $ 487, 429. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 206, 170. 00 54, 902. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,055.12 -1, 647.09
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 201, 114. 88 53, 255. 71
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 201, 114. 88 53, 255. 71
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 53,25.71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20105

PCN: 20105-BI D

PRQJECT: ER R400- 311

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00005 Renoval of Debris

0010 202-01000

Renoval of Fence

0015 203-01500

Bl adi ng

0020 203-01594 Conbi nati on Loader

0025 203-01597 Pot hol i ng
0030 203-01620 *Sweepi ng
0035 203-02330 Labor er

0040 208-00005 *Er osi on Log

0045 208-00045

*Concrete Washout Structure

0050 208-00103

0055 208-00105

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
23, 100. 00000
40, 000. 000
LF
0. 45000
20. 000
HOUR
147.50000
20. 000
HOUR
155. 00000
10. 000
HOUR
200. 00000
10. 000
HOUR
135. 00000
20. 000
HOUR
120. 00000
5, 000. 000
LF
4. 15000
1. 000
EACH
735. 00000
40. 000
HOUR
127.50000
40. 000
HOUR

193. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

19, 576. 000
13, 052. 000
32, 628. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 2
ESTI MATE RUN 10/ 28/ 2014

13: 30: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
5, 873. 40
14, 682. 60
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
579. 00



CONTI D C20105 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20105-BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: ER R400- 311 ESTI MATE NO 0003 13:30: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 210-01000 Reset Fence 1, 570. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0065 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 185. 00000 0. 000 0. 00
0070 212-00007  *Seeding (Native) (Hydraulic) 17. 000 0. 000
ACRE 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 18. 000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0080 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0085 213-00012 *Spray-on Mul ch Bl anket 17. 000 0. 000
ACRE 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0090 213-00061 *Mul ch Tackifier 1, 800. 000 0. 000
LB 0. 000 0. 00
2. 30000 0. 000 0. 00
0095 607- 00005 End Post 92. 000 46. 000
EACH 26. 000 5, 200. 00
200. 00000 72.000 14, 400. 00
0100 607-00010 Corner and Line Brace Post 72.000 47.000
EACH 10. 000 2, 750. 00
275. 00000 57. 000 15, 675. 00
0105 607-01000 Fence Barbed Wre with Metal Posts 42, 000. 000 21, 206. 000
LF 12, 741. 000 21, 022. 65
1. 65000 33, 947. 000 56, 012. 55
0110 607-01100 Fence Barbed Wre Wth Treated Woden Posts 5, 000. 000 0. 000
LF 0. 000 0. 00
3. 85000 0. 000 0. 00



CONTI D C20105 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20105-BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: ER R400- 311 ESTI MATE NO 0003 13:30: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 607-11200 Fence Conbination Wre Wth Metal Posts 2, 250. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0120 607-11300 Fence Conbination Wre Wth Treated Woden Posts 750. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 625-00001 *Construction Surveying (Hourly) 20. 000 2. 000
HOUR 0. 000 0. 00
185. 00000 2.000 370. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 0. 362
LS 0. 000 0. 00
104, 050. 00000 0. 362 37, 666. 10
0135 630-00000  *Fl aggi ng 1, 000. 000 429.500
HOUR 206. 500 6,504. 75
31. 50000 636. 000 20, 034. 00
0140 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 0. 000 0. 00
242.00000 0. 000 0. 00
0145 630-00012 *Traffic Control Managenent 106. 000 37.000
DAY 16. 000 13, 552. 00
847. 00000 53. 000 44, 891. 00
0150 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0155 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 6. 000
EACH 0. 000 0. 00
121. 00000 6. 000 726. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,420. 00000 0. 000 0. 00
0165 630- 80359 *Portabl e Message Sign Panel 159. 000 0. 000
DAY 0. 000 0. 00
242. 00000 0. 000 0. 00



CONTI D C20105 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20105-BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: ER R400- 311 ESTI MATE NO 0003 13:30: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 630-80380 *Traffic Cone 150. 000 37.500
EACH 0. 000 0. 00
7.30000 37.500 273. 75
0175 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 0. 000 0. 00
970. 00000 0. 000 0. 00
0180 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70016 F/ A Fuel Cost Adj ustnent 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 692,739.00 $ 54,902.80 $ 205, 310. 00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
430. 00000 2. 000 860. 00
CAT 0400 CURRENT AMT $ 860.00 $ 0.00 % 860. 00
PRQJIECT TOTAL CURRENT AMI $ 693, 599. 00 $ 54,902.80 $ 206, 170. 00



